
PROJECT TITLE:

CLIENT:

DRAWING TITLE:

PROJECT NUMBER:

DRAWN: SCALE:

DATE:

DRAWING NUMBER:

No. DATE DESCRIPTION
REVISION - RECORD

COPYRIGHT RESERVED

THIS PLAN AND DESIGN IS THE PROPERTY OF THE 
ARCHITECTS AND THEY ARE NOT TO BE USED WITHOUT THE 

ARCHITECT'S CONSENT

300 - 152 W. HASTINGS ST.,  VANCOUVER, B.C.  V6B 1G8
(P) 604 - 732 - 3361                                          info@kmbr.com
(F) 604 - 732 - 1828                                           www.kmbr.com

A R C H I T E C T S
P L A N N E R S  I N C

4/
20

/ 2
02

0 
11

:4
3:

25
 A

M
C

:\U
se

rs
\G

ro
us

e\
D

oc
um

en
ts

\1
83

27
-F

or
t_

St
_J

oh
n_

C
iv

ic
_B

ui
ld

in
g-

20
20

_g
fis

he
r@

km
br

.c
om

.rv
t

A421

April 20, 2020

18327

RENDERINGS

CITY OF FORT ST.
JOHN

FORT ST. JOHN
CIVIC BUILDING

JR

D
EV

EL
O

PM
EN

T 
PE

R
M

IT
AP

PL
IC

AT
IO

N

10648 100 ST, FORT ST JOHN, BC V1J
3Z6

5 Apr. 20, 2020 DEVELOPMENT PERMIT
APPLICATION

VIEW FROM NORTH EAST

VIEW FROM SOUTH EAST VIEW FROM EAST

RCMP Detachment  
Construction Bulletin

For more information about this project 
visit fortstjohn.ca/capital-projects

The new Royal Canadian Mounted Police Detachment, 
being constructed just north of the current detachment, 
will house both municipal and provincial funded RCMP 
units and support staff. The Net-Zero Ready, 3-storey 
building will utilize BC-sourced Nail Laminated Timber, 
and allows the City to showcase our commitment to 
energy conservation and innovative building practices. 

Week of August 9, 2021 Update
Since the July 5, 2021 update, the following activities 
have occurred:   

• Completed masonry on cell-block building
• Continued electrical and mechanical rough-in 

activities
• Completed retaining wall construction and 

installation of underground utilities
• Continued site surface preparations
• Installation of roof insulation, waterproof membrane 

and roof boards
• Installation of exterior sheathing
• Completed interior steel stud installation

Work planned for the reporting next period
• Continued site civil, electrical and mechanical 

activities
• Continued exterior sheathing and cladding 

installation

ROOFING ACTIVITIES

MASONRY INSTALLATION ON CELL-BLOCK BUILDING

Construction contracts awarded to date: 
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Investing 
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Community


