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5 Apr. 20, 2020 DEVELOPMENT PERMIT
APPLICATION

VIEW FROM NORTH EAST

VIEW FROM SOUTH EAST VIEW FROM EAST

RCMP Detachment  
Construction Bulletin

For more information about this project 
visit fortstjohn.ca/capital-projects

The new Royal Canadian Mounted Police Detachment, 
being constructed just north of the current detachment, 
will house both municipal and provincial funded RCMP 
units and support staff. The Net-Zero Ready, 3-storey 
building will utilize BC-sourced Nail Laminated Timber, 
and allows the City to showcase our commitment to 
energy conservation and innovative building practices. 

Week of August 29, 2020 Update
Since the July 27, 2020 Update, the following activities 
have occurred:  

•	 Foundation formwork continued
•	 Underground utilities installation continued
•	 Installation of foundation insulation continued
•	 Concrete foundation pours began
•	 Rebar and weeping tile system installation began
•	 Temporary parking lot redevelopment began

Work planned for the reporting next period
•	 Complete foundation formwork
•	 Complete underground utilities, rebar, and weeping 

tile system installation
•	 Continued concrete foundation pours
•	 Grade beam installation

FOUNDATION CONCRETE POUR

FOUNDATION REBAR INSTALLATION

Construction contracts awarded to date: 
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Investing 
in our 
Community


